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Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

12:43 PM
Run date

Time

Reviewer: Soheilifard, Saman 31-Jan-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wright, Doug
Diary #: 014 Date: 14-Dec-2010 Tuesday

Approved Date:

Shift Hours: 07:00 AM 07:00 PM Break: 00:30 Over Time: 03:00

Const Calendar Day: 462

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

Tower Lift 3 off-loading, rrival inspection, and touch-up paint

Arrival inspection:
The Lift 3 arrival inspection was done this morning for the exterior of the shafts. No damage to the
structure was noticed. There was some minor paint chipping (see attached photo) at various locations.
Most of these will be repaired after shaft erection is complete. A couple of minor paint repairs were found
in the splice #2 faying surfaces that will need to be repaired prior to shaft erection. The smaller items and
the interior of the shafts will be inspected next week. The following people were involved in the inspection:
ABF: Mark MacDonald, Chuck Kanapicki, and Andre Markarian
CT: Fintan Shanley (METS paint), Scott Croff (METS), and myself.

Off-loading:
2 shafts were off-loaded from the ZPMC ship today. They were the North and East shafts. The South
shaft was off-loaded yesterday evening.

Paint inspection:
Cleaning of the splice #2 faying surfaces and touch-up on 2 small areas was done from 16:30 until 19:00.
See attached photo for one of the paint repair areas.

Conversations:
Mark MacDonald of ABF called at 14:30 to let us know that the shaft erection operation had been moved
up to start on Wednesday instead of the planned Thursday start. I called Sami, Ae, and Fred to let them
know of the change in plan, and to alter their shifts as we discussed in our recent staff meeting.

Attachment
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Off-loading of Lift 3 East shaft Paint chip to be repaired after erection (several other similar areas
found)

Paint repair required at splice #2 faying surface
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